
 
DMSWG September 11, 2008 Telephone Conference Summary (3:00-4:00 PM Eastern) 
 

WG Member In Attendance Not In Attendance 
Albert Jones X  
Anjel Lewis X  
Bruce Joule  X 

Carlos Rivero  X 
Chad Hanson  X 

Dennis O'Hern  X 
Geoff White  X 
Gregg Bray  X 

Gretchen Jennings  X 
Henny Winarsoo X  
Kathy Knowlton X  

Lauren Dolinger Few X  
Mike Quach  X 

Patty Zielinski X  
Ricky Gease  X 
Risa Oram X  
Scott Sauri X  
Tina Chang X  

Tom Si  X 
Vivian Matter X  

Wade Van Buskirk X  
 
Also in attendance from NMFS S/T Headquarters: Erik Zlokovitz, Joe Hudicka, and Ron 
Salz. 
 
This conference call was paired with a WebEx session.   
 
The primary purpose of this conference call was a demonstration by Joe Hudicka of the 
FIS Commercial Landings Integration (CLI) “One Stop Shop” website.  The CLI 
expected release date is January 2009.  Work group members not in attendance can 
contact Scott Sauri for additional demonstration availability. 
 
Following the demonstration, K. Knowlton presented an updated Work Group Team 
membership spreadsheet drafted by S. Sauri.  In order to reduce confusion, the original 8 
task numbers were removed, with only the general headings remaining.  One of the 
original columns related to “standardize information management” was removed since it 
has been incorporated into Project 2.  The three funded projects to date occupy the first 
three columns of information, including three sub-teams within Project 2 and the Pacific 
States web redesign Project 3.  Henny Winarsoo was added due to expected IT requests. 
 
S. Sauri presented an updated Project 2 task list and associated milestone schedule.  This 
update is not only necessary to kick-off Project 2, but was expected as a deliverable to R. 
Andrews October 1st.  The draft dates are based, in part, on significant input from sub-



team members.  He and other NMFS S/T Headquarters staff need input from sub-team 
members on their availability for high-level involvement since we basically have two 
options at this point: 

1) potential weekly conference calls involving high-level involvement during 
specific phases of development. 

2) key members do the majority of the work, while other sub-team members are 
notified of developments and approval/input requested as necessary. 

 
Action Item: Since many Project 2 members were not on the conference call, S. 
Sauri will email team members to request their availability and involvement level.  
DONE 
 
Action Item: K. Knowlton will post the updated Team Membership spreadsheet and 
draft Project 2 task list and milestone schedule to the collaboration tool.  DONE 
 
V. Matter discussed the release of the draft Project 1 deliverable to WG members 
(emailed 10/20/08) and requested all comments be sent to her by next Wednesday, 
October 29th.   
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